BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date: July 14, 2004 _ Division: Public Works
Bulk Item: Yes _X _ No Department:_Engineering/Construction Management

AGENDA ITEM WORDING: Rece'ipt of monthly report on Change Orders reviewed by the
~ County Administrator.

ITEM BACKGROUND: There were two (2) change orders considered and approved by the
County Administrator for the period 06/01/04 ~ 06/29/04.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction project contracts and professional service contracts in amounts
not to exceed $25,000.00 or 5% of the original contract price, whichever is greater. The BOCC
requested a monthly report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGE: N/A

STAFF RECOMMEDATIONS:

TOTAL COST: _N/A BUDGETED: Yes _ X No

COST TO COUNTY: _N/A

REVENUE PRODUCING: YES _ NO _X_ AMOUNTPERMONTH ____ YEAR

OMB/Purchasing Risk Management

It ge d By: ' &) 24/04 /]//L/ -
sme paw'—stfgﬁhvme Coffer, =

ani Construction %vn%b P. E\éountv Engineer
DIVISION DIRECTOR APPROVAL: /

“Bent Pierce, Division Director

DOCUMENTATION: Included _ X To follow Not required

DISPOSITION: acenbarrem e CQ




CHANGE ORDERS

CONSIDERED BY THE COUNTY ADMINISTRATOR
FOR THE PERIOD 006/01/04 — 06/29/04

PROJECT

COo# AMOUNT - DESCRIPTION DATE CAUSE
: CONSIDERED
Gato Window 1 additional time - Additional 31 days needed due to 06/02/04* Owner requested.
Replacement problems arising from the
demolition of old windows.
Gato Window 2 additional time - Unforeseen circumstantial problems 06/04/04* Owner requested.
Replacement from demolition and installation of

new window units an additional 52
“days is needed.

Total time only * Approved by County Administrator




